
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNN908 Pay Period:  12/1/2016Contract: Estimate Number: 0031 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Civil Constructors, LLCContractor:

Contractor's
Address:

PO BOX 685
Franklin,  TN   37065

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/14/2014

02/24/2014

03/11/2014

04/21/2014

%

$0.01

609.0

1,006.0

1,006.0

165.19

%Percent Complete($):

%Percent Behind:

BEDFORD

57.06

Date Notice to Proceed: 04/01/2014

11/30/2015

$6,570,215.03

$6,440,807.58

$6,870,352.76 $-12,062.14$6,882,414.90

$0.00

$-18,801.00Test Report Payment Adjustments:

$6,851,551.76 $6,839,465.90 12,085.86

$6,870,352.75 $-12,062.14$6,882,414.89

$0.01 $0.00

$-42,949.00 $24,148.00

$0.00 $0.00

The grading, drainage, and paving on U.S. 231 (S.R. 10)

108.13

20161231

Project(s): 02003-3229-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/STP-M-10(31)100.00 45030312,085.8602003-3229-14 58The grading, drainage, and paving on U.S. 231 (S.R. 10) from

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02003-3229-14 0100 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12,260.00

0.000

1.000

$0.00

$12,260.00

104-04.30 ADDITIONAL WORK (    )/Sign &
Light Pole Foundation Removal

02003-3229-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,500.00

0.000

1.000

$0.00

$52,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

02003-3229-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

106-09.01 PRECAST CONCRETE
DESTRUCTIVE TESTING

02003-3229-14 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-333.000

$0.00

$-333,000.00

108-07 LIQUIDATED DAMAGES

02003-3229-14 0100 9015 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

02003-3229-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-78,786.37-78,786.370

-12,062.14-12,062.140
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0002003-3229-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

-118,656.63-118,656.630

0.000.000

02003-3229-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $0.80

0.000

520.000

$0.00

$416.00

109-10.01 TRAINEE

02003-3229-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $62,500.00

0.000

1.000

$0.00

$62,500.00

201-01 CLEARING AND GRUBBING

02003-3229-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,370.00

0.000

1.000

$0.00

$46,370.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

02003-3229-14 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,095.000 $16.50

0.000

9,392.630

$0.00

$154,978.40

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

02003-3229-14 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.75

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1327.27 972.64972.64 0.000.0002003-3229-14 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $21.90

0.000

972.640

$0.00

$21,300.82

203-04 PLACING AND SPREADING
TOPSOIL

02003-3229-14 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.75

0.000

1,119.060

$0.00

$27,696.74

203-05 UNDERCUTTING

02003-3229-14 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $9.45

0.000

316.100

$0.00

$2,987.15

203-06 WATER

02003-3229-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $189.00

0.000

88.950

$0.00

$16,811.55

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

02003-3229-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,024.000 $3.95

0.000

6,091.000

$0.00

$24,059.45

209-03.22 FILTER SOCK (18 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100

0.000.000

0.000.000

02003-3229-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

198.000 $10.00

0.000

164.680

$0.00

$1,646.80

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 137.00137.00 0.000.0002003-3229-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,179.000 $3.75

0.000

137.000

$0.00

$513.75

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

02003-3229-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $1.75

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

02003-3229-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $250.00

0.000

0.000

$0.00

$0.00

209-08.07 ROCK CHECK DAM PER

02003-3229-14 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $350.00

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM

02003-3229-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $200.00

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

02003-3229-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $90.00

0.000

86.000

$0.00

$7,740.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

02003-3229-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $350.00

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02003-3229-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $350.00

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

02003-3229-14 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $350.00

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

02003-3229-14 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,632.000 $19.40

0.000

14,642.330

$0.00

$284,061.20

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

02003-3229-14 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $32.50

0.000

0.000

$0.00

$0.00

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)

02003-3229-14 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $32.70

0.000

722.550

$0.00

$23,627.39

303-10.03 MINERAL AGGREGATE (SIZE 68)

02003-3229-14 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,245.000 $185.00

0.000

1,703.520

$0.00

$315,151.20

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

02003-3229-14 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $920.00

0.000

47.700

$0.00

$43,884.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6000.47 1,541.251,541.25 0.000.0002003-3229-14 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

870.000 $200.00

0.000

1,541.250

$0.00

$308,250.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

02003-3229-14 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,037.000 $295.00

0.000

1,296.250

$0.00

$382,393.75

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

02003-3229-14 0100 9522 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $135.00

0.000

1,884.000

$0.00

$254,340.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

02003-3229-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-9,556.91-9,556.910

0.000.000

02003-3229-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

2,412.002,412.000

0.000.000

02003-3229-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02003-3229-14 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,000.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

02003-3229-14 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $100.00

0.000

17.990

$0.00

$1,799.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

02003-3229-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $875.00

0.000

31.640

$0.00

$27,685.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

02003-3229-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

02003-3229-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

02003-3229-14 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,720.000 $1.60

0.000

6,907.000

$0.00

$11,051.20

407-20.05 SAW CUTTING ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

210.61 279.26279.26 0.000.0002003-3229-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $288.00

0.000

279.260

$0.00

$80,426.88

411-01.10 ACS MIX(PG64-22) GRADING D

02003-3229-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $288.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

02003-3229-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,066.000 $129.00

0.000

5,797.360

$0.00

$747,859.44

411-02.10 ACS MIX(PG70-22) GRADING D

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03300100

-23,852.39993.850

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03300100

23,852.400.000

0.000.000

02003-3229-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-4,979.70-4,979.700

0.000.000

02003-3229-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02003-3229-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

02003-3229-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

3,505.503,505.500

0.000.000

02003-3229-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

02003-3229-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,642.000 $22.00

0.000

5,516.100

$0.00

$121,354.20

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

02003-3229-14 0100 0350 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $10.80

0.000

0.000

$0.00

$0.00

502-03.01 CEMENT GROUTING

02003-3229-14 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $6.35

0.000

211.000

$0.00

$1,339.85

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9011.50 1,842.001,842.00 0.000.0002003-3229-14 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,775.000 $58.00

0.000

1,842.000

$0.00

$106,836.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

0.000.000

3,828.0066.000

02003-3229-14 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $92.00

0.000

32.000

$0.00

$2,944.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

02003-3229-14 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,800.00

0.000

3.000

$0.00

$14,400.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

02003-3229-14 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,780.00

0.000

1.000

$0.00

$5,780.00

611-01.03 MANHOLES, > 8' - 12' DEPTH

02003-3229-14 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $300.00

0.000

34.000

$0.00

$10,200.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE

02003-3229-14 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,550.00

0.000

1.000

$0.00

$3,550.00

611-02.10 JUNCTION BOX, TYPE 1
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02003-3229-14 0100 0430 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,870.00

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

02003-3229-14 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $315.00

0.000

3.000

$0.00

$945.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

02003-3229-14 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $901.00

0.000

15.000

$0.00

$13,515.00

611-09.03 CAPPING EXISTING CATCHBASIN

02003-3229-14 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,790.00

0.000

2.000

$0.00

$5,580.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600100

0.000.000

2,790.001.000

02003-3229-14 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $3,120.00

0.000

28.000

$0.00

$87,360.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04700100

0.000.000

12,480.004.000

02003-3229-14 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $5,050.00

0.000

12.000

$0.00

$60,600.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800100

0.000.000

5,050.001.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 2.002.00 0.000.0002003-3229-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,850.00

0.000

2.000

$0.00

$13,700.00

611-14.03 CATCH BASINS, TYPE 14, > 8' - 12
DEPTH

02003-3229-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,120.00

0.000

8.000

$0.00

$16,960.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

02003-3229-14 0100 0510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $542.00

0.000

0.000

$0.00

$0.00

612-01 UNIFORM-COURSE STONE
MASONRY

02003-3229-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $34.30

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

02003-3229-14 0100 0530 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,974.000 $4.70

0.000

40,106.700

$0.00

$188,501.49

701-01.01 CONCRETE SIDEWALK (4 ")

02003-3229-14 0100 0540 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,974.000 $5.25

0.000

12,218.500

$0.00

$64,147.13

701-01.02 CONCRETE SIDEWALK (6 ")

02003-3229-14 0100 0550 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

974.000 $6.25

0.000

1,683.000

$0.00

$10,518.75

701-02 CONCRETE DRIVEWAY
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Line
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6608.90 3,659.003,659.00 0.000.0002003-3229-14 0100 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,498.000 $12.50

0.000

3,659.000

$0.00

$45,737.50

701-02.03 CONCRETE CURB RAMP

02003-3229-14 0100 0570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $185.00

0.000

19.680

$0.00

$3,640.80

702-01 CONCRETE CURB

02003-3229-14 0100 0580 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

616.000 $175.00

0.000

691.770

$0.00

$121,059.75

702-03 CONCRETE COMBINED CURB &
GUTTER

02003-3229-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $17.00

0.000

25.000

$0.00

$425.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

02003-3229-14 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.50

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

02003-3229-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

02003-3229-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,250.00

0.000

2.000

$0.00

$4,500.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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Line

Item # Item Code Units
Primary/
Supplemental Description

02003-3229-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,800.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

02003-3229-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

706.000 $3.50

0.000

706.000

$0.00

$2,471.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300100

-2,471.00-706.000

0.000.000

02003-3229-14 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $230.00

0.000

88.000

$0.00

$20,240.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400100

-16,330.00-71.000

0.000.000

02003-3229-14 0100 0650 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $55.80

0.000

82.310

$0.00

$4,592.90

709-05.05 MACHINED RIP-RAP (CLASS A-3)

02003-3229-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,054.000 $5.00

0.000

6,202.000

$0.00

$31,010.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

02003-3229-14 0100 0670 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $170,395.00

0.000

1.000

$0.00

$170,395.00

712-01 TRAFFIC CONTROL
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Item # Item Code Units
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3940.00 930.00930.00 0.000.0002003-3229-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $40.00

0.000

930.000

$0.00

$37,200.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

02003-3229-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $36.00

0.000

288.000

$0.00

$10,368.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

02003-3229-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $37.50

0.000

62.000

$0.00

$2,325.00

712-05.01 WARNING LIGHTS (TYPE A)

02003-3229-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $37.50

0.000

60.000

$0.00

$2,250.00

712-05.03 WARNING LIGHTS (TYPE C)

02003-3229-14 0100 0720 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

596.000 $6.45

0.000

1,037.170

$0.00

$6,689.75

712-06 SIGNS (CONSTRUCTION)

02003-3229-14 0100 0730 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $11.65

0.000

19.000

$0.00

$221.35

712-06.01 VERTICAL PANELS

02003-3229-14 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $13.60

0.000

284.000

$0.00

$3,862.40

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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Item # Item Code Units
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Supplemental Description

2.00 3.003.00 0.000.0002003-3229-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $900.00

0.000

3.000

$0.00

$2,700.00

712-08.03 ARROW BOARD (TYPE C)

02003-3229-14 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $3.00

0.000

809.000

$0.00

$2,427.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

02003-3229-14 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

516.000 $10.00

0.000

0.000

$0.00

$0.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

02003-3229-14 0100 0780 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

907.000 $3.10

0.000

996.000

$0.00

$3,087.60

713-11.01 "U" SECTION STEEL POSTS

02003-3229-14 0100 0790 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

163.000 $4.25

0.000

173.400

$0.00

$736.95

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

02003-3229-14 0100 0800 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

151.000 $10.50

0.000

185.400

$0.00

$1,946.70

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

02003-3229-14 0100 0810 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $11.85

0.000

10.000

$0.00

$118.50

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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0.34 1.001.00 0.000.0002003-3229-14 0100 0820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

1.000

$0.00

$500.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

02003-3229-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,875.00

0.000

4.000

$0.00

$27,500.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

02003-3229-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $360.00

0.000

4.000

$0.00

$1,440.00

713-16.20 SIGNS (DESCRIPTION)/(STREET
NAME SIGNS)

02003-3229-14 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $20.00

0.000

0.000

$0.00

$0.00

714-03 JACKED OR BORED CONDUIT

02003-3229-14 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,995.000 $5.00

0.000

3,130.000

$0.00

$15,650.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

02003-3229-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $300.00

0.000

7.000

$0.00

$2,100.00

714-05.03 PULL BOXES (TYPE B)

02003-3229-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $42.00

0.000

0.000

$0.00

$0.00

714-06.03 CABLE (1/C # 10 AWG)

02003-3229-14 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,270.000 $0.63

0.000

9,381.000

$0.00

$5,910.03

714-06.04 CABLE (1/C # 8 AWG)
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0.00 16.0016.00 0.000.0002003-3229-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $2,320.00

0.000

16.000

$0.00

$37,120.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(30' M.H.)

02003-3229-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $160.00

0.000

19.000

$0.00

$3,040.00

714-09.09 LUMINAIRES (DESCRIPTION)/
(REMOVE AND RELOCATE
EXISTING FIXTURE)

02003-3229-14 0100 0920 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,600.00

0.000

1.000

$0.00

$2,600.00

714-25.02 ELECTRICAL CONNECTION
(DESCRIPTION)/(COORDINATION
WITH ELECTRICAL COMPANY )

02003-3229-14 0100 0930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,800.00

0.000

1.000

$0.00

$19,800.00

714-25.03 ELECTRICAL CONNECTION
(DESCRIPTION)/(NEW
ELECTRICAL SERVICE)

02003-3229-14 0100 0940 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,840.00

0.000

1.000

$0.00

$3,840.00

714-25.04 ELECTRICAL CONNECTION
(DESCRIPTION)/(ELECTRICAL
SERVICE UPGRADES )

02003-3229-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

404.000 $20.00

0.000

438.000

$0.00

$8,760.00

716-01.10 SNOWPLOWABLE REFLECTIVE
MARKER

02003-3229-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

386.000 $12.00

0.000

637.000

$0.00

$7,644.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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0.00 39.0039.00 0.000.0002003-3229-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $150.00

0.000

39.000

$0.00

$5,850.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

02003-3229-14 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $30.00

0.000

351.000

$0.00

$10,530.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

02003-3229-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.00

0.000

2.000

$0.00

$500.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

02003-3229-14 0100 1000 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,000.00

0.000

18.628

$0.00

$18,628.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

02003-3229-14 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,855.000 $0.50

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

02003-3229-14 0100 1020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,000.00

0.000

4.254

$0.00

$12,762.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

02003-3229-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $3.00

0.000

835.000

$0.00

$2,505.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)
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02003-3229-14 0100 1040 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $3,000.00

0.000

0.000

$0.00

$0.00

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

02003-3229-14 0100 1050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $345,250.00

0.000

1.000

$0.00

$345,250.00

717-01 MOBILIZATION

02003-3229-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $65.00

0.000

16.000

$0.00

$1,040.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

02003-3229-14 0100 1070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $860.00

0.000

1.000

$0.00

$860.00

730-01.04 MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT

02003-3229-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $655.00

0.000

5.000

$0.00

$3,275.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

02003-3229-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,179.00

0.000

3.000

$0.00

$3,537.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

02003-3229-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $655.00

0.000

2.000

$0.00

$1,310.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A3 WITH
BACKPLATE)

02003-3229-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $300.00

0.000

10.000

$0.00

$3,000.00

730-03.21 INSTALL PULL BOX (TYPE B)
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0.00 1.001.00 0.000.0002003-3229-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,800.00

0.000

1.000

$0.00

$1,800.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

02003-3229-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

995.000 $1.25

0.000

945.000

$0.00

$1,181.25

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

02003-3229-14 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,005.000 $1.50

0.000

970.000

$0.00

$1,455.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

02003-3229-14 0100 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,595.000 $1.75

0.000

1,480.000

$0.00

$2,590.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

02003-3229-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $600.00

0.000

9.000

$0.00

$5,400.00

730-11.10 RISER ASSEMBLY
(DESCRIPTION)/(2" RGS CONDUIT
W/WEATHER HEAD AND FUSE

02003-3229-14 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,136.000 $5.00

0.000

760.000

$0.00

$3,800.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

02003-3229-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

873.000 $20.00

0.000

870.000

$0.00

$17,400.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)
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Supplemental Description

0.00 1.001.00 0.000.0002003-3229-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,994.00

0.000

1.000

$0.00

$21,994.00

730-13.02 VEHICLE DETECTOR (VIDEO)

02003-3229-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,368.00

0.000

1.000

$0.00

$9,368.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

02003-3229-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,214.00

0.000

1.000

$0.00

$3,214.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

02003-3229-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,200.00

0.000

5.000

$0.00

$6,000.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(10')

02003-3229-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,036.00

0.000

1.000

$0.00

$12,036.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1@50')

02003-3229-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $16,224.00

0.000

2.000

$0.00

$32,448.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1@55')

02003-3229-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $529.00

0.000

8.000

$0.00

$4,232.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

02003-3229-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $199.00

0.000

8.000

$0.00

$1,592.00

730-26.09 PEDESTRIAN PUSHBUTTON WITH
15IN SIGN
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02003-3229-14 0100 1270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $1.50

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

02003-3229-14 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

238.000 $3.00

0.000

0.000

$0.00

$0.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(18INCH)

02003-3229-14 0900 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,830.00

0.000

0.000

$0.00

$0.00

790-03.01 POLE 40FT CLASS 2 WOOD

02003-3229-14 0900 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,350.00

0.000

4.000

$0.00

$17,400.00

790-03.06 POLE 40FT CLASS 2 METAL

02003-3229-14 0900 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,180.00

0.000

3.000

$0.00

$15,540.00

790-04.08 POLE 45FT CLASS H1 METAL

02003-3229-14 0900 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,485.00

0.000

3.000

$0.00

$16,455.00

790-05.05 POLE 50FT CLASS 1 METAL

02003-3229-14 0900 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,025.00

0.000

2.000

$0.00

$12,050.00

790-06.05 POLE 55 FT CLASS 1 METAL
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02003-3229-14 0900 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,480.00

0.000

0.000

$0.00

$0.00

790-06.07 POLE 55FT CLASS H1 METAL

02003-3229-14 0900 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,770.00

0.000

0.000

$0.00

$0.00

790-06.08 POLE 55FT CLASS H2 METAL

02003-3229-14 0900 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,250.00

0.000

1.000

$0.00

$7,250.00

790-07.08 POLE 60FT CLASS H2 METAL

02003-3229-14 0900 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,445.00

0.000

1.000

$0.00

$9,445.00

790-08.06 POLE 65FT CLASS H4 METAL

02003-3229-14 0900 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $75,000.00

0.000

1.000

$0.00

$75,000.00

790-20.01 POLE(DESCRIPTION)/(52'
Engineered)

02003-3229-14 0900 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,945.00

0.000

1.000

$0.00

$9,945.00

790-20.02 POLE(DESCRIPTION)/(60FT
CLASS H6 METAL)

02003-3229-14 0900 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $455.00

0.000

1.000

$0.00

$455.00

790-21.07 1PH PRIMARY LG ANGLE 15KV
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0002003-3229-14 0900 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $275.00

0.000

1.000

$0.00

$275.00

790-21.08 1PH DEADEND 15KV

02003-3229-14 0900 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $320.00

0.000

0.000

$0.00

$0.00

790-21.09 1PH PRIMARY TAP 15KV

02003-3229-14 0900 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $535.00

0.000

1.000

$0.00

$535.00

790-21.10 1PH VERTICAL DDE 15KV

02003-3229-14 0900 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $920.00

0.000

1.000

$0.00

$920.00

790-25.01 3PH CROSSARM SGL 15KV

02003-3229-14 0900 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100.00

0.000

2.000

$0.00

$2,200.00

790-25.10 3PH CROSSARM DBL DBL PRIM
SUPPORT 15KV

02003-3229-14 0900 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

790-25.15 3PH VERTICAL 15KV

02003-3229-14 0900 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,425.00

0.000

4.000

$0.00

$5,700.00

790-25.21 3PH CROSSARM DEADEND SGL
15KV
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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6.00 6.006.00 0.000.0002003-3229-14 0900 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,760.00

0.000

6.000

$0.00

$16,560.00

790-25.23 3PH CROSSARM DDE 15KV

02003-3229-14 0900 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

849.000 $2.65

0.000

358.000

$0.00

$948.70

790-30.06 SECONDARY CONDUCTOR 6 AL
DUPLEX

02003-3229-14 0900 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

393.000 $4.46

0.000

120.000

$0.00

$535.20

790-30.13 SECONDARY CONDUCTOR 2 AL
TRIPLEX

02003-3229-14 0900 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $235.00

0.000

13.000

$0.00

$3,055.00

790-31.02 SERVICE ASSEMBLY-POLE TYPE

02003-3229-14 0900 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,240.00

0.000

1.000

$0.00

$1,240.00

790-31.03 SERVICE ASSEMBLY-MAST TYPE

02003-3229-14 0900 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $320.00

0.000

23.000

$0.00

$7,360.00

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

02003-3229-14 0900 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $450.00

0.000

2.000

$0.00

$900.00

790-32.21 OH GUY HVY CONST -THROUGH
BOLT TYPE

Page 27RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line
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13.00 13.0013.00 0.000.0002003-3229-14 0900 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $820.00

0.000

13.000

$0.00

$10,660.00

790-33.21 ANCHOR TWIN EYE POWER
INSTALLED

02003-3229-14 0900 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.60

0.000

210.000

$0.00

$756.00

790-40.01 OH COND 4 7/1 ACSR SWANATE

02003-3229-14 0900 1580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $3.93

0.000

0.000

$0.00

$0.00

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

02003-3229-14 0900 1590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,531.000 $5.89

0.000

818.000

$0.00

$4,818.02

790-40.42 OH COND 336.4 19 AAC TULIP

02003-3229-14 0900 1600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,594.000 $8.39

0.000

2,454.000

$0.00

$20,589.06

790-40.49 OH COND 795 37 AAC ARBUTUS

02003-3229-14 0900 1610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $8.26

0.000

0.000

$0.00

$0.00

790-41.45 UG SEC COND 2 AL TPLX

02003-3229-14 0900 9510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.15

0.000

240.000

$0.00

$756.00

790-41.64 UG SEC COND SGL COND ____ __
__/UG SEC COND SGL COND
(#6CU)
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Item # Item Code Units
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0.00 1.001.00 0.000.0002003-3229-14 0900 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,190.00

0.000

1.000

$0.00

$2,190.00

790-43.46 SECONDARY PULLBOX LARGE

02003-3229-14 0900 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,180.00

0.000

5.000

$0.00

$5,900.00

790-46.01 1PH TRANSFORMER

02003-3229-14 0900 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,940.00

0.000

1.000

$0.00

$4,940.00

790-49.02 3PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS

02003-3229-14 0900 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,645.00

0.000

0.000

$0.00

$0.00

790-58.02 HOOK STICK SWITCH VERTICAL,
SINGLE 15KV

02003-3229-14 0900 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

1.000

$0.00

$550.00

790-58.09 3PH FUSE CUTOUT BRKT MT
15kV

02003-3229-14 0900 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $180.00

0.000

11.000

$0.00

$1,980.00

790-69.28 EXTENSION LINK - EPOXY -6FT

02003-3229-14 0900 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $600.00

0.000

12.000

$0.00

$7,200.00

790-70.10 FLOOD LIGHT
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4.00 7.007.00 0.000.0002003-3229-14 0900 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $890.00

0.000

7.000

$0.00

$6,230.00

790-70.20 STREET LIGHT (DESCRIPTION)/
(STREET LIGHT 400W HP S)

02003-3229-14 0900 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,345.000 $3.47

0.000

2,125.000

$0.00

$7,373.75

790-98.01 REMOVE WIRE

02003-3229-14 0900 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $460.00

0.000

7.000

$0.00

$3,220.00

790-98.02 REMOVE POLES

02003-3229-14 0900 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $345.00

0.000

87.000

$0.00

$30,015.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

02003-3229-14 0900 1730 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,780.00

0.000

0.000

$0.00

$0.00

790-98.20 TREE AND BRUSH REMOVAL OFF
ROW

02003-3229-14 0901 1740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,585.000 $35.00

0.000

0.000

$0.00

$0.00

791-02.02 2IN MDPE GAS MAIN

02003-3229-14 0902 1860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,850.000 $42.00

0.000

0.000

$0.00

$0.00

791-02.04 4IN MDPE GAS MAIN
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11099.00 3,531.003,531.00 0.000.0002003-3229-14 0901 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.00

0.000

3,531.000

$0.00

$123,585.00

791-03.02 2IN HDPE GAS MAIN

02003-3229-14 0902 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $42.00

0.000

7,109.000

$0.00

$298,578.00

791-03.04 4IN HDPE GAS MAIN

02003-3229-14 0903 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $161.63

0.000

117.000

$0.00

$18,910.71

791-03.30 4IN PE PIPE - ROCK

02003-3229-14 0902 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,045.000 $54.00

0.000

0.000

$0.00

$0.00

791-04.02 HDD 2IN PE PIPE -
UNCONSOLIDATED

02003-3229-14 0903 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $220.00

0.000

0.000

$0.00

$0.00

791-04.13 HDD 4IN PE PIPE - ROCK

02003-3229-14 0901 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,160.00

0.000

8.000

$0.00

$17,280.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

02003-3229-14 0901 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,240.00

0.000

2.000

$0.00

$6,480.00

791-06.03 CONNECT TO 4IN EX. PE MAIN
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1.00 2.002.00 0.000.0002003-3229-14 0901 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,410.00

0.000

2.000

$0.00

$10,820.00

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE

02003-3229-14 0901 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $705.00

0.000

5.000

$0.00

$3,525.00

791-07.01 2IN PE GAS VALVE ASSEMBLY

02003-3229-14 0902 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,300.00

0.000

10.000

$0.00

$13,000.00

791-07.02 4IN PE GAS VALVE ASSEMBLY

02003-3229-14 0902 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $975.00

0.000

39.000

$0.00

$38,025.00

791-08.02 3/4IN SERVICE ASSEMBLY

02003-3229-14 0903 1940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,620.000 $20.00

0.000

1,446.000

$0.00

$28,920.00

791-08.07 3/4IN PE SERVICE PIPE

02003-3229-14 0901 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $165.00

0.000

2.000

$0.00

$330.00

791-09.02 3-WIRE CATHODIC PROTECTION
STATION

02003-3229-14 0901 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $245.00

0.000

2.000

$0.00

$490.00

791-09.03 17LB MAGNESIUM ANODES
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0.00 1.001.00 0.000.0002003-3229-14 0901 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,110.00

0.000

1.000

$0.00

$8,110.00

791-09.04 REGULATOR STATION

02003-3229-14 0902 1900 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,135.000 $38.00

0.000

268.220

$0.00

$10,192.36

791-09.05 RESTORE ASPHALT

02003-3229-14 0902 1910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $60.00

0.000

59.200

$0.00

$3,552.00

791-09.06 RESTORE CONCRETE

02003-3229-14 0902 1920 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $33.00

0.000

0.000

$0.00

$0.00

791-09.07 RESTORE GRAVEL

02003-3229-14 0901 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,410.00

0.000

1.000

$0.00

$5,410.00

791-09.08 REMOVE REGULATOR STATION

02003-3229-14 0901 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $270.00

0.000

30.000

$0.00

$8,100.00

791-10.01 RETIRE IN PLACE 3/4IN SERV CUT
& PLUG

02003-3229-14 0901 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $368.00

0.000

0.000

$0.00

$0.00

791-10.04 RETIRE IN PLACE 2IN SERV CUT
& PLUG
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02003-3229-14 0901 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,300.00

0.000

0.000

$0.00

$0.00

791-10.05 RETIRE IN PLACE 4IN SERV CUT
& PLUG

02003-3229-14 0904 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

793-01.08 POLE 35FT CLASS 5 WOOD

02003-3229-14 0904 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $500.00

0.000

7.000

$0.00

$3,500.00

793-01.41 ANCHOR 1IN

02003-3229-14 0904 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $60.00

0.000

45.000

$0.00

$2,700.00

793-13.27 4 DUCT FORMATION @ 36IN
DEPTH

02003-3229-14 0905 1980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,697.000 $41.00

0.000

2,738.000

$0.00

$112,258.00

795-01.04 6IN DIP SLIP JOINT WATER LINE

02003-3229-14 0905 1990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,058.000 $48.00

0.000

1,025.500

$0.00

$49,224.00

795-01.06 8IN DIP SLIP JOINT WATER LINE

02003-3229-14 0905 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,259.000 $54.00

0.000

1,247.000

$0.00

$67,338.00

795-01.08 10IN DIP SLIP JOINT WATER LINE
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Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6722.00 1,752.501,752.50 0.000.0002003-3229-14 0905 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,772.000 $62.00

0.000

1,752.500

$0.00

$108,655.00

795-01.10 12IN DIP SLIP JOINT WATER LINE

02003-3229-14 0905 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $602.00

0.000

1.000

$0.00

$602.00

795-06.01 CONNECT TO 2IN WATER LINE

02003-3229-14 0905 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $825.00

0.000

14.000

$0.00

$11,550.00

795-06.04 CONNECT TO 6IN WATER LINE

02003-3229-14 0905 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,240.00

0.000

2.000

$0.00

$2,480.00

795-06.05 CONNECT TO 8IN WATER LINE

02003-3229-14 0905 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,730.00

0.000

3.000

$0.00

$5,190.00

795-06.07 CONNECT TO 12IN WATER LINE

02003-3229-14 0905 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,710.00

0.000

2.000

$0.00

$7,420.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

02003-3229-14 0905 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,700.00

0.000

2.000

$0.00

$9,400.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

Page 35RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0002003-3229-14 0905 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,680.00

0.000

2.000

$0.00

$15,360.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE

02003-3229-14 0905 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,140.00

0.000

1.000

$0.00

$7,140.00

795-07.31 INSERTION VALVE (6IN)

02003-3229-14 0905 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,570.00

0.000

0.000

$0.00

$0.00

795-07.32 INSERTION VALVE (8IN)

02003-3229-14 0905 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,610.00

0.000

1.000

$0.00

$17,610.00

795-07.34 INSERTION VALVE (12IN)

02003-3229-14 0905 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $740.00

0.000

1.000

$0.00

$740.00

795-08.01 2IN GATE VALVE ASSEMBLY

02003-3229-14 0905 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,130.00

0.000

20.000

$0.00

$22,600.00

795-08.04 6IN GATE VALVE ASSEMBLY

02003-3229-14 0905 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,570.00

0.000

8.000

$0.00

$12,560.00

795-08.05 8IN GATE VALVE ASSEMBLY
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4.00 7.007.00 0.000.0002003-3229-14 0905 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,220.00

0.000

7.000

$0.00

$15,540.00

795-08.06 10IN GATE VALVE ASSEMBLY

02003-3229-14 0905 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,730.00

0.000

9.000

$0.00

$24,570.00

795-08.09 12IN GATE VALVE ASSEMBLY

02003-3229-14 0905 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $227.00

0.000

1.000

$0.00

$227.00

795-08.41 CURB BOX

02003-3229-14 0905 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $621.00

0.000

35.000

$0.00

$21,735.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

02003-3229-14 0905 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $908.00

0.000

2.000

$0.00

$1,816.00

795-09.02 1IN WATER SERVICE METER
ASSEMBLY

02003-3229-14 0905 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,340.00

0.000

0.000

$0.00

$0.00

795-09.03 1-1/2IN WATER SERVICE METER
ASSEMBLY

02003-3229-14 0905 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,710.00

0.000

1.000

$0.00

$2,710.00

795-09.04 2IN WATER SERVICE METER
ASSEMBLY
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41.00 24.0024.00 0.000.0002003-3229-14 0905 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $532.00

0.000

24.000

$0.00

$12,768.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

02003-3229-14 0905 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $230.00

0.000

1.000

$0.00

$230.00

795-09.10 SAMPLE TAP

02003-3229-14 0905 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $28.70

0.000

0.000

$0.00

$0.00

795-09.11 1-1/2IN COPPER SERVICE PIPE

02003-3229-14 0905 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $33.10

0.000

145.000

$0.00

$4,799.50

795-09.12 2IN COPPER SERVICE PIPE

02003-3229-14 0905 2260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,320.000 $30.00

0.000

1,369.000

$0.00

$41,070.00

795-09.24 TI OF 2IN HDPE CASING FOR
SERVICE PIPE-UNCON

02003-3229-14 0905 2270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $41.10

0.000

235.000

$0.00

$9,658.50

795-09.25 TI OF 2IN HDPE CASING FOR
SERVICE PIPE-ROCK

02003-3229-14 0905 2280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $19.70

0.000

431.000

$0.00

$8,490.70

795-09.28 3/4IN COPPER SERVICE PIPE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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3310.00 1,708.001,708.00 0.000.0002003-3229-14 0905 2290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,765.000 $20.80

0.000

1,708.000

$0.00

$35,526.40

795-09.29 1IN COPPER SERVICE PIPE

02003-3229-14 0905 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $37.20

0.000

15.000

$0.00

$558.00

795-09.31 2IN TYPE â€œKâ€J COPPER
WATER LINE

02003-3229-14 0905 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,430.00

0.000

4.000

$0.00

$5,720.00

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY

02003-3229-14 0905 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $5,050.00

0.000

9.000

$0.00

$45,450.00

795-11.02 FIRE HYDRANT ASSEMBLY

02003-3229-14 0905 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,510.00

0.000

1.000

$0.00

$2,510.00

795-11.03 RECONNECT FIRE HYDRANT

02003-3229-14 0905 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $422.00

0.000

9.000

$0.00

$3,798.00

795-12.01 REMOVE FIRE HYDRANT

02003-3229-14 0905 2350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,320.00

0.000

1.000

$0.00

$22,320.00

795-12.03 PIPE GROUTING
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0002003-3229-14 0905 2360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,720.00

0.000

1.000

$0.00

$7,720.00

795-13.05 CREEK CROSSING #__/(CREEK
CROSSING #1)

02003-3229-14 0905 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $46.70

0.000

37.000

$0.00

$1,727.90

795-14.05 CONCRETE ENCASEMENT

02003-3229-14 0905 2380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $35.90

0.000

267.220

$0.00

$9,593.20

795-14.08 RESTORE ASPHALT

02003-3229-14 0905 2390 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $106.00

0.000

40.480

$0.00

$4,290.88

795-14.09 RESTORE CONCRETE

02003-3229-14 0905 2400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $21.30

0.000

0.000

$0.00

$0.00

795-14.10 RESTORE GRAVEL

02003-3229-14 0905 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $35.50

0.000

0.000

$0.00

$0.00

795-21.03 TRENCHLESS INSTAL 3IN HDPE
CASING -UNCON

02003-3229-14 0905 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $50.30

0.000

128.000

$0.00

$6,438.40

795-21.04 TRENCHLESS INSTAL 3IN HDPE
CASING - ROCK
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Project Number Total Item Quantity Total AmountCat #
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Item # Item Code Units
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369.00 197.50197.50 0.000.0002003-3229-14 0906 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

223.000 $96.00

0.000

197.500

$0.00

$18,960.00

797-05.01 8IN DIP GRAVITY SEWER 0FT-6FT
DEPTH

02003-3229-14 0906 2440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,701.000 $115.00

0.000

3,739.750

$0.00

$430,071.25

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

02003-3229-14 0906 2450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $160.00

0.000

52.000

$0.00

$8,320.00

797-05.03 8IN DIP GRAVITY SEWER
12FT-18FT DEPTH

02003-3229-14 0906 2460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $182.00

0.000

250.000

$0.00

$45,500.00

797-05.06 10IN DIP GRAVITY SEWER
6FT-12FT DEPTH

02003-3229-14 0906 2470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,871.000 $66.60

0.000

1,908.500

$0.00

$127,106.10

797-05.41 6IN DIP SERVICE LATERAL

02003-3229-14 0906 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,850.00

0.000

1.000

$0.00

$2,850.00

797-07.01 48IN MANHOLE 0FT-4FT DEPTH

02003-3229-14 0906 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,360.00

0.000

6.000

$0.00

$20,160.00

797-07.02 48IN MANHOLE 4FT-6FT DEPTH
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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13.00 8.008.00 0.000.0002003-3229-14 0906 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,610.00

0.000

8.000

$0.00

$28,880.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

02003-3229-14 0906 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $4,050.00

0.000

3.000

$0.00

$12,150.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

02003-3229-14 0906 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,520.00

0.000

2.000

$0.00

$9,040.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

02003-3229-14 0906 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,090.00

0.000

1.000

$0.00

$5,090.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

02003-3229-14 0906 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,290.00

0.000

2.000

$0.00

$14,580.00

797-07.26 72IN MANHOLE 8FT-10FT DEPTH

02003-3229-14 0906 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,000.00

0.000

5.000

$0.00

$15,000.00

797-07.56 MANHOLE DROP CONNECTION
ASSEMBLY

02003-3229-14 0906 2560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

305.000 $30.70

0.000

251.000

$0.00

$7,705.70

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL
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92.00 52.0052.00 0.000.0002003-3229-14 0906 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $1,430.00

0.000

52.000

$0.00

$74,360.00

797-08.08 6IN CLEAN OUT ASSEMBLY

02003-3229-14 0906 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,610.00

0.000

2.000

$0.00

$7,220.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

02003-3229-14 0906 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $515.00

0.000

9.000

$0.00

$4,635.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

02003-3229-14 0906 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $965.00

0.000

1.000

$0.00

$965.00

797-10.10 CONNECT EX.10-18IN SEWER TO
NEW MANHOLE

02003-3229-14 0906 2610 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $242.00

0.000

4.000

$0.00

$968.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

02003-3229-14 0906 2620 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $331.00

0.000

0.000

$0.00

$0.00

797-11.20 48IN MH ADJUSTMENT
DECREASE HEIGHT

02003-3229-14 0906 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $214.00

0.000

31.000

$0.00

$6,634.00

797-11.25 RETIREIN PLACE 48IN MANHOLE
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0.00 300.00300.00 0.000.0002003-3229-14 0906 2640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $13.00

0.000

300.000

$0.00

$3,900.00

797-11.30 RETIREIN PLACE EXISTING
SEWER <8IN

02003-3229-14 0906 2650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,715.000 $15.90

0.000

6,199.000

$0.00

$98,564.10

797-11.31 RETIREIN PLACE EXISTING
SEWER 8IN-14IN

02003-3229-14 0906 2660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $35.90

0.000

101.880

$0.00

$3,657.49

797-11.40 RESTORE ASPHALT

02003-3229-14 0906 2670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $106.00

0.000

8.560

$0.00

$907.36

797-11.41 RESTORE CONCRETE

02003-3229-14 0906 2680 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $21.40

0.000

0.000

$0.00

$0.00

797-11.42 RESTORE GRAVEL

02003-3229-14 0100 1290 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

87.000 $20.00

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

02003-3229-14 0100 1300 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $20.00

0.000

163.000

$0.00

$3,260.00

801-03 WATER (SEEDING & SODDING)
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6430.67 7,366.177,366.17 0.000.0002003-3229-14 0100 1310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,230.000 $2.25

0.000

7,366.170

$0.00

$16,573.88

803-01 SODDING (NEW SOD)

02003-3229-14 0100 1320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $4.10

0.000

0.000

$0.00

$0.00

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

V47 - TSMR *END OF REPORT*
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